

## RESOLUTION

**WHEREAS**, the Township Council by Resolution No. 169-16 dated July 12, 2016 awarded a contract to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 for 2016 Roadway Improvements, Phase II, Watson Avenue in the amount of \$625,349.00; and

**WHEREAS**, based on the as-built quantities associated with the improvements on this street in the original contract, the final contract cost totals \$646,563.56 or a \$21,214.56 increase over the funds previously authorized for this project; and

**WHEREAS**, the Municipal Engineer by letter dated December 27, 2016 has recommended Change Order No. 1 and Final dated December 27, 2016 with Reggio Construction, Inc. in the amount of \$21,214.56 to authorize additional funding to account for as-built quantities for the project 2016 Roadway Improvements, Phase II, Watson Avenue; and

**WHEREAS**, the letter of the Municipal Engineer states the additional cost of this project associated with Change Order No. 1 and Final was due to the additional hourly cost of Police Traffic Directors since the original estimate and contract documents were prepared in 2014 and 2015; and

**WHEREAS**, sufficient funds exist for this work; and

**WHEREAS**, the Township Council concurs in the foregoing.

**NOW, THEREFORE BE IT RESOLVED** by the Township Council of the Township of West Orange that Change Order No. 1 and Final with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 for the contract 2016 Roadway Improvements, Phase II, Watson Avenue in the amount of \$21,214.56 which brings the adjusted contract amount to

\$646,563.56 or a 3.39 percent increase over the previously authorized original contract amount of \$625,349.00 is approved.

---

**KAREN J. CARNEVALE, R.M.C.**  
Municipal Clerk

---

**JOE KRAKOVIAK, COUNCIL PRESIDENT**

**I hereby certify funds are available from:**

**ACCOUNT NO. 03-2475-16-0060-010**  
**2016 STREET RESURFACING**  
**\$21,214.56**

---

**JOHN GROSS, CHIEF FINANCIAL OFFICER**

December 27, 2016

**PROJECT: 2016 ROADWAY IMPROVEMENTS, PHASE II, WATSON AVENUE**

**CONTRACTOR: REGGIO CONSTRUCTION, INC.  
1575 WEST STREET  
FORT LEE, NEW JERSEY 07024**

**CHANGE ORDER NO. 1 AND FINAL**

**ORIGINAL CONTRACT AMOUNT: \$625,349.00**

**FINAL CONTRACT AMOUNT BASED ON AS-BUILT QUANTITIES  
AND ADDITIONAL POLICE TRAFFIC DIRECTORS COSTS \$646,563.56**

**ADDITIONAL FUNDS REQUIRED, CHANGE ORDER NO. 1 AND FINAL \$ 21,214.56**

**TOTAL INCREASE IN PERCENTAGE OVER ORIGINAL CONTRACT AMOUNT 3.39**

**Reason for Change Order No. 1 additional funding:  
As Built Quantities & additional hourly cost of  
Police Traffic Directors**

**RECOMMENDED BY MUNICIPAL ENGINEER**

\_\_\_\_\_  
**LEONARD R. LEPORE**

**AGREED TO BY CONTRACTOR**

\_\_\_\_\_  
**REGGIO CONSTRUCTION**

**APPROVED BY OWNER**

\_\_\_\_\_  
**ROBERT PARISI, MAYOR**