

**RESOLUTION**

**WHEREAS**, the Township Council by Resolution No. 249-15 dated October 13, 2015 awarded a contract to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 for Cherry Street and Belgrade Terrace Roadway Improvements in the amount of \$585,552.00; and

**WHEREAS**, based on the as-built quantities associated with the improvements on both streets in the original contract, Cherry Street and Belgrade Terrace, the final contract cost totals \$606,758.78 or a \$21,206.78 increase over the funds previously authorized for this project; and

**WHEREAS**, the Municipal Engineer by letter dated December 27, 2016 has recommended Change Order No. 1 and Final dated December 27, 2016 with Reggio Construction, Inc. in the amount of \$21,206.78 to authorize additional funding to account for as-built quantities for the project Cherry Street and Belgrade Terrace Roadway Improvements be approved; and

**WHEREAS**, the letter of the Municipal Engineer states the additional cost of this project associated with Change Order No. 1 and Final was due to field conditions that required additional quantities of pavement fabric and asphalt leveling for additional existing concrete base pavement; and

**WHEREAS**, sufficient funds exist for this work; and

**WHEREAS**, the Township Council concurs in the foregoing.

**NOW, THEREFORE BE IT RESOLVED**, by the Township Council of the Township of West Orange that Change Order No. 1 and Final with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 for the contract Cherry Street and Belgrade Terrace Roadway Improvements in the amount of \$21,206.78 which brings the adjusted contract amount to

\$606,758.78 or a 3.62 percent increase over the previously authorized original contract amount of \$585,552.00 is approved.

---

**KAREN J. CARNEVALE, R.M.C.**  
Municipal Clerk

---

**JOE KRAKOVIAK, COUNCIL PRESIDENT**

**I hereby certify funds are available from:**

**ACCOUNT NO. 03-2475-16-0060-010**  
**2016 STREET RESURFACING**  
**\$21,206.78**

---

**JOHN O. GROSS, CFO**

December 27, 2016

**PROJECT: CHERRY STREET AND BELGRADE TERRACE ROADWAY IMPROVEMENTS**

**CONTRACTOR: REGGIO CONSTRUCTION, INC.  
1575 WEST STREET  
FORT LEE, NEW JERSEY 07024**

**CHANGE ORDER NO. 1 AND FINAL**

<b>ORIGINAL CONTRACT AMOUNT:</b>	<b>\$585,552.00</b>
<b>FINAL CONTRACT AMOUNT BASED ON AS-BUILT QUANTITIES</b>	<b>\$606,758.78</b>
<b>ADDITIONAL FUNDS REQUIRED, CHANGE ORDER NO. 1 AND FINAL</b>	<b>\$ 21,206.78</b>
<b>TOTAL INCREASE IN PERCENTAGE OVER ORIGINAL CONTRACT AMOUNT</b>	<b>3.62</b>

**Reason for Change Order No. 1 additional funding:  
As Built Quantities required by increase in  
Concrete base pavement**

**RECOMMENDED BY MUNICIPAL ENGINEER**

\_\_\_\_\_  
**LEONARD R. LEPORE**

**AGREED TO BY CONTRACTOR**

\_\_\_\_\_  
**REGGIO CONSTRUCTION**

**APPROVED BY OWNER**

\_\_\_\_\_  
**ROBERT PARISI, MAYOR**